




STRATEGIC PLAN TIMELINE
Updated quarterly. Version: March, 2018



A. TEACHING & LEARNING

- Goal A1:** Create Individualized Technology Plans
- Goal A2:** Assess and Improve the "Teaching for Tomorrow" Program
- Goal A3:** Adapt MERIT resources and services to support changes to the Teacher Education program and new Teacher Education Standards
- Goal A4:** Formalize MERIT instructional assessment
- Goal A6:** Coordinate the new Replicable Instructional Technology Infusion RITI technology grant for SoE faculty, staff students
- Goal A7:** Create a CANVAS resource for all staff

B. RESEARCH CYBERINFRASTRUCTURE

- Goal B2:** Assure access to a variety of software in support of research

C. OUTREACH & PUBLIC SERVICE

- Goal C1:** Develop Educational Technology Plans with each of the academic departments

D. STEWARDS OF OUR RESOURCES

- Goal D1:** Develop a MERIT service catalog
- Goal D2:** Create MERIT policies and practices surrounding Human Resources and Development
- Goal D3:** Create an InfoCommons physical presence
- Goal D4:** Develop policies for equitable provision of MERIT media services
- Goal D6:** Onboard Theater & Drama to MERIT supported services
- Goal D8:** Single service point inquiry

E. SERVICE INFRASTRUCTURE

- Goal E1:** Reduce risk of unauthorized access to School of Education's information technology through implementation of the Security Baseline Project
- Goal E2:** Automate Endpoint Management of client computers


F. ALIGN WITH SOE AND CAMPUS INITIATIVES

- Goal F1:** Implement new integrated library system (ALMA)
- Goal F2:** Office 365 Migration
- Goal F3:** Develop MERIT Wellness Plan

COMPLETED GOALS



STRATEGIC PLAN TIMELINE
 Updated quarterly. Version: FMarch 2018



LEGEND

- Early stages
- 25%
- 50%
- 75%
- Complete
- Paused

ACTIVE GOALS

A. TEACHING & LEARNING

Goal A8: Develop service offerings for online course development

B. RESEARCH CYBERINFRASTRUCTURE

No active goals

C. OUTREACH & PUBLIC SERVICE

Goal C2: Develop a template for Service Level Agreements (SLAs) and guidelines

E. SERVICE INFRASTRUCTURE

Goal E3: Migrate WordPress sites on SoE server to campus consortium multi-site on AWS

D. STEWARDS OF OUR RESOURCES

Goal D5: Research & Implement new scheduling and checkout for circulating equipment
Goal D9: Develop a change order process
Goal D10: SoE web redesign

F. ALIGN WITH SOE AND CAMPUS INITIATIVES

No active goals